
 

 

 

 

Malcolm Pirnie, Inc. 

17‐17 Route 208 North, 2nd Floor 

Fair Lawn, NJ 07410 

T: 201.797.7400   F: 201.797.4399 

www.pirnie.com 

 

December 8, 2010 

 

Ms. Sharon Fang, P.E. 

Remedial Project Manager (3HS21) 

U.S. EPA Region III 

1650 Arch Street 

Philadelphia, Pennsylvania 19103‐2029 

 

Re:   Metal Bank Cottman Avenue NPL Site 

Monthly Report due December  10, 2010 

Reporting Period:  November  1 through November 30, 2010 

 

Dear Ms. Fang: 

 

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP 

Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written 

monthly progress report.  Copies of the monthly progress reports are attached to this letter.  

 

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if 

you need additional information regarding this submission. 

 

Very truly yours, 

MALCOLM PIRNIE, INC. 

Wyn V. Davies, CIH 

Senior Associate 

 

Cc:  Cottman Avenue PRP Group 

  Steering and Technical Committees 

  Joseph Vitale, P.E. 

  Raymond E. Lees, P.E., CHMM 

  Dan J. Jordanger, Esquire 

 

Enclosures 

3809012 
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Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager 

Telephone No.: (610) 360-4895 Telefax No.:  (610) 768-5817 

Reporting Period: November 1 through November 30, 2010 

(a) Describe the actions which have been taken toward achieving compliance with the 
Consent Decree during the previous month: 

Remedial action monitoring continued throughout the month of November.  Activities included 
the following: 

 Vegetative Cover Expert prepared an assessment report of native forage/meadow 
 Performed LNAPL Monitoring at the five sump locations  
 Enhanced/Maintained soil erosion & sedimentation control aspects 
 Provided access to the site for the US EPA to monitor the post-construction work related 

to the approved Sevenson RAWP 
 

(b) Include a summary of all results of sampling and tests and all other data received or 
generated by Settling Third-Party Defendants or their contractors or agents in the previous 
month: 

None 
 

(c) Identify all work plans and other deliverables required by the Consent Decree 
completed and submitted during the previous month: 

 EPA to Cottman Ave PRP Group – The EPA provided email concerns regarding the 
availability of validated data for the first quarterly groundwater sampling event. (11/3/10) 

 EPA to Cottman Ave PRP Group – The EPA provided email comments to the Group 
regarding citing the wrong month for the groundwater second quarterly sampling and the 
potential schedule for the planting of the cover crop to enhance the landfill cap vegetative 
cover. (11/10/10) 

 Cottman Ave PRP Group to EPA – The Group provided a revised October Monthly 
Report to the EPA regarding the correction of the dates when the second quarterly 
groundwater sampling was performed.(11/01/10) 

 Cottman Ave PRP Group to EPA – The Group provided notice to the EPA regarding the 
proposed reseeding of a cover crop to enhance the revegetation as well as the November 
1, 2010 correspondence from Ernst Conservation Seeds regarding their vegetative cover 
assessment report (11/18/10) 

 Cottman Ave PRP Group to EPA – The Group provided notice to the EPA regarding the 
scheduled December 8th for the implementation of the cover crop planting. (11/23/10) 

 EPA to Cottman Ave PRP Group – The EPA provided an email response to the Group 
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regarding the proposed reseeding of a cover crop to enhance the revegetation. (11/23/10) 

 Cottman Ave PRP Group to EPA – The Group submitted its response to the EPA 
regarding its commitment to perform a Fish Study that aligned with the previous 
discussions held with the EPA in October 2010. (11/23/10) 

 EPA to Cottman Ave PRP Group – The EPA provided a letter to the Group regarding the 
acceptance of the Long Term Monitoring Plan with one recommendation for inclusion of 
a certified taxonomist for SOP-6 and need to supply final signatory. (11/29/10) 

(d) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next month and provide other information 
relating to the progress of construction, including, but not limited to, critical path 
diagrams, Gantt charts, and Pert charts: 

The current month look-ahead schedule for O&M is attached. 
 
The PRP Group will continue monitoring the post construction activities including: 

 Perform sheet pile wall monitoring 
 Maintain the soil & erosion aspects  
 Monitor the LNAPL Trench Sumps for free product 
 Manage the data from the second round of groundwater monitoring 
 Perform the drill seeding of the cap to generate a cover crop 
 Continue monitoring of site for HSE compliance 

) (e) Include information regarding percentage of completion, unresolved delays 
encountered or anticipated that may affect the future schedule for implementation of 
the Work, and a description of efforts made to mitigate those delays or anticipated 
delays: 

 All O&M commitments are on schedule 

(f) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA: 

 none 
) (g) Describe all activities undertaken in support of the Community Relations Plan during 

the previous month and those to be undertaken in the next month: 
 The Group will coordinate with EPA on any community outreach endeavors on an as 

needed basis through the post construction period. 

 



ID Task Name Duration Start Finish
1 Comments on LTM 146 days Mon 5/10/10 Mon 11/29/10
2 Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10
3 EPA Comments on Groundwater QAPP 141 days Mon 5/17/10 Mon 11/29/10
4 LTM Biota QAPP Resolution of Approach 44 days Wed 9/29/10 Mon 11/29/10
5 Commencement of LTM 1132 days Mon 7/26/10 Tue 11/25/14
6 Grounwater Quarterly Monitoring 978 days Mon 1/17/11Wed 10/15/14
23 Sheet Pile Wall Monitoring 1026 daysWed 12/15/10Wed 11/19/14
72 LTM Quarterly Inspections 976 days Wed 1/19/11Wed 10/15/14
89 Performance of Fish Study 61 days Mon 6/6/11 Mon 8/29/11
90 Performance of Caged Worm Study 67 days Sun 4/6/14 Mon 7/7/14
91 Overseed Drill Planting of cover crop 1 day Wed 12/8/10 Wed 12/8/10
92 Overseed Drilling of Native grasses (If 

necessary)
4 days Mon 8/23/10 Thu 8/26/10

93 Invasive Species Herbicide Treatment ‐ Milno 2 days Mon 8/23/10 Tue 8/24/10
94 Invasive Species (Knot Weed) Treatment 

along Delaware River Bank
3 days Wed 8/25/10 Fri 8/27/10

95 Mechanically Eradicate Invasive Plants that 
have been treated

2 days Wed 9/29/10 Thu 9/30/10

96 Evaluation of Native Grass Germination 1 day Wed 10/20/10 Wed 10/20/10
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